POLREP #42
AINSWORTH SITE

IVHEY

SEMSPodD 2330156

3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN:

I.

II.

ITI.

GREGG CRYSTALL AND JOHN RILEY

SITUATION: (AS OF 1230 HOURS SATURDAY, MAY 6, 1995)

A.

OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE
OPERATIONS.

PERSONNEL ON-SCENE: EPA - 1
TAT - 3
ERCS -12

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS: COSTS TO DATE
05/06/95 CEILING
EPA DIRECT $ 27,623 $ 63,500
EPA INDIRECT $ 44,128 $ 76,000
ERCS $ 528,807 $1,350,000
TAT $ 84,105 $ 101,000
USsSCG $ 33,190 $ 34,500
UNALLOCATED $ 330,000
TOTAL $ 717,853 $1,955,000

ACTIONS TAKEN

A.

DRUM CONSOLIDATION OPERATIONS WERE COMPLETED;
PERSONNEL, HAVE CONSOLIDATED A TOTAL OF 16
WASTESTREAMS TO DATE. CONTINUOUS AIR MONITORING
WAS CONDUCTED BY TAT DURING THESE OPERATIONS.

ERCS BEGAN DISCONNECTING AND DRAINING LINES IN THE
MAIN PROCESS BUILDING; PERSONNEL ADDRESSED LINES ON
THE SECOND FLOOR AND BEGAN IN THE FIRST FLOOR
MIXING AND TANK ROOMS.

ERCS CHEMIST CONTINUED UPDATING DRUM LOG AND WASTE
STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL.

FUTURE ACTIONS

A.

TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA
MONITORING FOR MERCURY VAPOR TO CONTINUE.
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B. ERCS TO BEGIN CUTTING/CLEANING TANKS INSIDE
BUILDINGS; TANKS WILL BE INERTED WITH LIQUID
NITROGEN PRIOR TO BEING CUT.

C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE
BUILDINGS.

D. TRANSPORTATION AND DISPOSAL OF UNDERGROUND STORAGE
TANK CONTENTS TO BEGIN.

E. RM TO CONTINUE COORDINATING TRANSPORTATION AND
DISPOSAL ARRANGEMENTS.

F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH
LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





